
Georgia Date:

User: vepps   Department of Transportation Page 1 of 9

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/04/2015

Contract Location: Time Allowed:

 I-75/SR 401 AT SR 156 (REDBUD RD)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

06/26/2013

06/21/2013

08/16/2013

10/08/2013

00/00/0000

00/00/0000

1020 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 63.92

652 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$27,765,788.50

$25,097,410.83

$17,180,505.84

37.44%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610750-      $27,765,788.50 $25,097,410.83 $17,180,505.84 38.12% $368,550.21

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 9

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/04/2015

Project Number: 610750-      I-75/SR 401 & SR 156-INTERCHANGE WIDENING  RCNS

 

IM000-0075-03(189)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,317,021.98 $7,857,251.34 $459,770.64

Non-Participating $2,079,255.57 $1,964,312.91 $114,942.66

Total Earnings $10,396,277.55 $9,821,564.25 $574,713.30

Stockpiled Materials $189,005.11 $395,168.20 ($206,163.09)

Gross Earnings $10,585,282.66 $10,216,732.45 $368,550.21

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,585,282.66 $10,216,732.45

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $368,550.21

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 9

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/04/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 439.750

 60.000 4.000

 

 

443.750 $240.00 $26,625.00

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .614

 898912.740 .004

IM000-0075-03(189)

 

.618 $3,595.65 $555,528.07

0050 318-3000     AGGR SURF CRS TN  1,000.000 95.320

 19.180 38.330

 

 

133.650 $735.17 $2,563.41

0070 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  9,221.000 .000

MATL & H LIME 80.640 98.290

 

 

98.290 $7,926.11 $7,926.11

0085 413-1000     BITUM TACK COAT GL  20,628.000 9,434.000

 2.490 45.000

 

 

9,479.000 $112.05 $23,602.71

Category Amount: $12,608.98 $616,245.30

Category Number: 0020 DRAINAGE

0159 550-1661     STORM DRAIN PIPE, 66 IN, H 10-15 LF  115.000 152.000

 161.950 .000

 

 

152.000 $.00 $24,616.40

Category Amount: $0.00 $24,616.40

Category Number: 0010 ROADWAY

0180 641-1100     GUARDRAIL, TP T LF  147.000 .000

 35.000 21.250

 

 

21.250 $743.75 $743.75

0185 641-1200     GUARDRAIL, TP W LF  6,628.000 .000

 15.700 1,873.800

 

 

1,873.800 $29,418.66 $29,418.66



Georgia Date:

User: vepps   Department of Transportation Page 4 of 9

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/04/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0200 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  11.000 .000

 1875.000 1.000

 

 

1.000 $1,875.00 $1,875.00

Category Amount: $32,037.41 $32,037.41

Category Number: 0020 DRAINAGE

0210 207-0203     FOUND BKFILL MATL, TP II CY  71.000 85.870

 55.900 .000

 

 

85.870 $.00 $4,800.13

0230 500-3110     CLASS A CONCRETE, TYPE P1, RETAINING WALLLF  225.000 202.380

 350.790 11.080

 

 

213.460 $3,886.75 $74,879.63

0245 511-1000     BAR REINF STEEL LB  9,851.000 10,251.450

 0.930 .000

 

 

10,251.450 $.00 $9,533.85

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  938.000 664.000

 47.970 232.000

 

 

896.000 $11,129.04 $42,981.12

0270 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,212.000 1,132.000

 57.310 -144.000

 

 

988.000 $-8,252.64 $56,622.28

0285 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  121.000 154.000

 67.770 .000

 

 

154.000 $.00 $10,436.58

0289 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  47.000 131.000

 42.500 .000

 

 

131.000 $.00 $5,567.50



Georgia Date:

User: vepps   Department of Transportation Page 5 of 9

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/04/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0295 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 6.000

 500.730 .000

 

 

6.000 $.00 $3,004.38

Category Amount: $6,763.15 $207,825.47

Category Number: 0030 PERMANENT EROSION CONTROL

0370 700-6910     PERMANENT GRASSING AC  38.000 7.711

 575.000 .404

 

 

8.115 $232.30 $4,666.13

Category Amount: $232.30 $4,666.13

Category Number: 0040 TEMPORARY EROSION CONTROL

0375 700-7000     AGRICULTURAL LIME TN  114.000 6.530

 95.000 .460

 

 

6.990 $43.70 $664.05

0385 700-8000     FERTILIZER MIXED GRADE TN  72.000 7.010

 385.000 .200

 

 

7.210 $77.00 $2,775.85

Category Amount: $120.70 $3,439.90

Category Number: 0030 PERMANENT EROSION CONTROL

0395 710-9000     PERMANENT SOIL REINFORCING MAT SY  258.000 1,630.222

 5.000 .000

 

 

1,630.222 $.00 $8,151.11

0400 716-2000     EROSION CONTROL MATS, SLOPES SY  62,851.000 20,799.923

 0.750 1,492.056

 

 

22,291.979 $1,119.04 $16,718.98

Category Amount: $1,119.04 $24,870.09



Georgia Date:

User: vepps   Department of Transportation Page 6 of 9

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/04/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0405 163-0232     TEMPORARY GRASSING AC  19.000 40.813

 100.000 .000

 

 

40.813 $.00 $4,081.30

0410 163-0240     MULCH TN  470.000 363.674

 200.000 17.351

 

 

381.025 $3,470.20 $76,205.00

0415 163-0300     CONSTRUCTION EXIT EA  13.000 13.500

 1244.800 2.250

 

 

15.750 $2,800.80 $19,605.60

0450 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,546.000 7,852.000

 0.250 112.000

 

 

7,964.000 $28.00 $1,991.00

0470 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  39.000 31.000

 942.800 3.000

 

 

34.000 $2,828.40 $32,055.20

0475 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 21.000

 15.000 2.000

 

 

23.000 $30.00 $345.00

0485 167-1500     WATER QUALITY INSPECTIONS MO  33.000 19.000

 100.000 1.000

 

 

20.000 $100.00 $2,000.00

0495 171-0030     TEMPORARY SILT FENCE, TYPE C LF  31,092.000 22,512.750

 2.650 427.500

 

 

22,940.250 $1,132.88 $60,791.66

Category Amount: $10,390.28 $197,074.76



Georgia Date:

User: vepps   Department of Transportation Page 7 of 9

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/04/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1390 641-5006     GUARDRAIL ANCHORAGE, TP 6 EA  2.000 .000

 1275.000 1.000

 

 

1.000 $1,275.00 $1,275.00

Category Amount: $1,275.00 $1,275.00

Category Number: 0040 TEMPORARY EROSION CONTROL

1410 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,732.000 4,142.000

 0.840 256.000

 

 

4,398.000 $215.04 $3,694.32

Category Amount: $215.04 $3,694.32

Category Number: 0090 MSE WALL NO 1

1600 627-1100     COPING A, WALL NO - LF  251.000 40.000

 100.000 114.200

1

 

154.200 $11,420.00 $15,420.00

Category Amount: $11,420.00 $15,420.00

Category Number: 0100 MSE WALL NO 2

1615 627-1100     COPING A, WALL NO - LF  234.000 40.000

 100.000 99.500

2

 

139.500 $9,950.00 $13,950.00

Category Amount: $9,950.00 $13,950.00

Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)

1645 500-3101     CLASS A CONCRETE CY  100.000 33.096

 871.170 33.099

 

 

66.195 $28,834.86 $57,667.10

1650 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  3,822.000 1,176.000

 185.200 1,323.000

1

 

2,499.000 $245,019.60 $462,814.80



Georgia Date:

User: vepps   Department of Transportation Page 8 of 9

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/04/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)

1655 511-1000     BAR REINF STEEL LB  11,658.000 3,847.140

 0.710 3,847.140

 

 

7,694.280 $2,731.47 $5,462.94

1670 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  5,100.000 5,395.900

 52.690 .000

 

 

5,395.900 $.00 $284,309.97

Category Amount: $276,585.93 $810,254.81

Category Number: 0110 MSE WALL NO 3

1742 627-1180     ADDITIONAL MSE BACKFILL CY  40.000 427.667

 62.570 .000

 

 

427.667 $.00 $26,759.12

1744 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,107.000 4,107.005

 52.880 .000

3

 

4,107.005 $.00 $217,178.42

Category Amount: $0.00 $243,937.54

Category Number: 0010 ROADWAY

1765 210-0100     GRADING COMPLETE - LS  1.000 .590

 3651221.690 .030

IM000-0075-03(189)

 

.620 $109,536.65 $2,263,757.45

Category Amount: $109,536.65 $2,263,757.45

Category Number: 0020 DRAINAGE

1865 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  108.000 251.667

 42.460 .000

 

 

251.667 $.00 $10,685.78

Category Amount: $0.00 $10,685.78



Georgia Date:

User: vepps   Department of Transportation Page 9 of 9

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/04/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1935 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  48,476.000 7,017.889

 2.330 311.107

 

 

7,328.996 $724.88 $17,076.56

1940 310-1101     GR AGGR BASE CRS, INCL MATL TN  117,693.000 33,794.450

 18.880 5,388.450

 

 

39,182.900 $101,733.94 $739,773.15

66  402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 1,125.000

 77.520 .000

Asphaltic Concrete for Temporary Detours

Specification Item 402.5 (D)

1,125.000 $.00 $87,210.00

71  402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 2,644.330

MATL 79.890 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

2,644.330 $.00 $211,255.52

76  402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 12,251.120

TL 62.340 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

12,251.120 $.00 $763,734.82

81  402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 5,101.040

TL 68.970 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

5,101.040 $.00 $351,818.73

Category Amount: $102,458.82 $2,170,868.78

Project Total Amount: $574,713.30 $10,396,277.55


